State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 11

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-I1MP-7-3.7/6.9 I'N | MPERI AL COUNTY NEAR CALEXI CO ON S| ERRA LANDSCAPE COVPANY ARI NDUQUE, RAY $1, 156,018 11/16/07 0%
11- 068024 ROUTE 7 AND ON ROUTE 8 73-771 DI NA SHORE DRIVE, 200 7177 OPPORTUNI TY ROAD $1, 119,456 12/21/07 0%

HI GHWAY PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $2,056 10/26/11

PALM DESERT, CA 92211

HE14 SWPPP
HE14
11-1MP-7-/1.2

11- 296004

HVL WPCP

11-1 MP-78-12. 1/ 15. 2
11- 167884
HPLU- 6211- ( 067) E

--0

HE14 SWPPP
11-1MP-78-15.5/41
11- 277604

HVL WPCP
11-1MP-98-1.5/22
11- 277904

HMLA WPCP

11-1MP-111-4.7/T8.2
11-276614

HMLA SWPPP

I'N I MPERI AL COUNTY ABQUT 7 M LES EAST HAZARD CONSTRUCTI ON COVPANY
OF CALEXI CO FROM THE
BORDER CROSSI NG TO ROUTE 98

RHVA (G OVERLAY

I'N I MPERI AL COUNTY I N AND NEAR

| NTERNATI ONAL

P. Q. BOX 229000

SAN DI EGO, CA 92192

SKANSKA

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE 861 MAI N STREET

111

CONSTRUCT FOUR- LANE EXPRESSVAY

I'N | MPERI AL COUNTY NEAR BRAW.EY FROMMANHOLE ADJUSTI NG CONTRACTORS
0.1 MLE EAST OF ROUTE 111 TO 0.1
M LE WEST OF UNI ON PACI FI C RAI LROAD

CROSSI NG

APPLY RUBBERI ZED CHI P SEAL

I'N I MPERI AL COUNTY NEAR OCOTI LLO AND
CALEXI CO FROM | MPERI AL HI GHWAY TO
VESTSI DE MAI N CANAL BRI DGE

APPLY PME CHI P SEAL

I'N I MPERI AL COUNTY NEAR CALEXI CO FROMORTI Z ASPHALT PAVI NG,
RQUTE 86 TO ROSS ROAD
RUBBERI ZED ASPHALT CONCRETE OVERLAY

BRAWLEY, CA 92227

I NC
9500 BEVERLY ROAD

Pl CO RI VERA CA 90660
(323) 558- 8000

(858) 467- 4084

HERNANDEZ, DANI EL
722 E. BARIONI BLVD.
| MPERI AL, CA 92251
(760) 594- 2008

Rl ZZUTTO, SHAWN
722 E. BARIONI BLVD.
| MPERI AL, CA 92251
(760) 355- 8666

CORTEZ, DAVI D
722 E. BARIONI BLVD.
| MPERI AL, CA 92251
(858) 688- 1597

I NTERNATI ONAL SURFACI NG SYSTEMHERNANDEZ, DANI EL

P. Q. BOX 4770

MODESTO, CA 95352

382 E. ORANGE SHOW RD.

SAN BERNARDI NO, CA 92408

722 E. BARIONI BLVD.
| MPERI AL, CA 92251
(760) 594- 2008

RI ZZUTTO, SHAWN
722 E. BARI ONI BLVD.
| MPERI AL, CA 92251
(760) 355- 8666

$1, 293, 748
$0
$0

$69, 041, 114
$35, 039, 821
$3, 130, 091

$4, 548, 583
$4, 080, 851
$502, 821

$1, 683,518
$0
$0

$1, 978, 018
$2, 027, 884
$35, 915

PLANT EST
SATI S

01/ 02/ 09 0%
01/ 23/ 09
07/ 13/ 09 0%

SUSPENDED

03/ 11/ 08 0%
03/ 27/ 08
01/ 28/ 11 0%

PLANT EST
SATI S

10/20/08  95%
11/ 05/ 08
06/25/09 4%
06/ 18/ 09
COMPLETED

05/ 06/ 09 0%
05/ 21/ 09
01/12/10 0%

SUSPENDED

05/12/08  100%
05/ 30/ 08
07/01/09  2°%
06/ 22/ 09
OVER RUN
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- 1 MP-111- 11. 4/ 22. 2 IN | MPERI AL COUNTY NEAR BRAWLEY AT P& LANDSCAPE MGMT. SERVI CES AR NDUQUE, RAY $1, 430, 600 03/ 06/ 06 0%
11-256204 VARI OUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 22(1)' ggg 835 1;; 82 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 '
ORANGE, CA 92868
(858) 467- 4084 PLANT EST
HE14 WeCP SATI S
11- SD-5-8. 6/ 10 IN SAN DI EGO COUNTY I N CHULA VI STA  WESTERN RI M CONSTRUCTORS, | NC. ARI NDUQUE, RAY $5, 681, 810 06/ 02/ 06 0%
11-0786U4 AND NATI ONAL CI TY AT VAR OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5, 380,397 06/ 15/ 06 0%
ACl M 005 - (599)8 $12,247 02/11/11
CSTS-054 - (07E) P LOCATIONS ESCONDI DO, CA 92029 SAN DI EGO, CA 92111
PLANTI NG AND | RRI GATI ON ' (858) 467- 4086 PLANT EST
S05- 4 00- ( E)
HA25 SWPPP SATIS
HA25
11-SD-5-12.4/16. 1 I N SAN DI EGO COUNTY I N SAN DI EGO AT CAROLI NO JUAREZ, DANI EL $1, 207,038 02/ 05/ 09 49%
11-290904 VARI OUS LOCATI ONS FROM N5- N15 2863 CARMEL VALLEY $gii’ gg; 83; 22; gg 55%
CONNECTOR OVERCROSSI NG TO S5- S163 ROAD :
OFF- RAMP OVERCROSSI NG DEL MAR CA 92014
TREAT BRI DGE DECK .
VB VPCP (858) 688- 1501
11- SD-5-15. 1/ 15. 1 IN SAN DI EGO COUNTY I N SAN DIEGO AT LB CIVIL CONSTRUCTION, INC.  Fl GUEROA, RENE $481,366 06/18/08 0%
11- 284804 S5- E94 CONNECTOR VI ADUCT 10650- 212 TREENA STREET 817 SWEETWATER ROAD $413, Ggg 8;; %g; 82 0%
I NSTALL GALVANI ZED STEEL FENCE
SAN DI EGO, CA 92131 SPRI NG VALLEY, CA 91977
(619) 697- 2439 PLANT EST
HBAN WPCP SATI S
11- SD-5-16.2/19. 7 IN SAN DI EGO COUNTY I N SAN DI EGO AT CAROLI NO CONSTRUCTI ON $1, 046, 741 05/ 27/ 09 0%
11-291104 VARI OUS LOCATI ONS FROM 0.1 M LE CORPCORATI ON $0 06/ 16/ 09 0%
SOUTH OF SI XTH AVENUE OVERCROSSI NG TO3035 E 8TH STREET $0
0.3 M LE SOUTH OF ROUTE
TREAT BRI DGE DECK W TH METHACRYLATE WATI ONAL CITY CA 91950
HA21 wecP (619) 474- 4242
11- SD-5-33. 7/ 54. 9 IN SAN DI EGO COUNTY AT VAR QUS TDS ENG NEERI NG PEREZ, AL $1,132,643 08/26/08  100%
11-290004 LOCATI ONS 1014- 14136 S. VESTLAKE BLVD. 7177 OPPORTUNI TY ROAD $1, 129, o;g 82; %g; 82 100%
I NSTALL VEHI CLE DETECTI ON SYSTEMS
VESTLAKE VI LLAGE, CA 91361 SAN DI EGO, CA 92111 06/ 02/ 09
(858) 467- 4093 COVPLETED
HB4N WeCP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-34. 7/ 35. 7 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMPAC! FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $750,592 08/04/04 0%
11-065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O, BOX 77038 7177 OPPORTUNI TY RD. $607, 162 08; 20; 04 0%
ST(P;' 6211-(037) E OVERCROSSI NG TO 1.0 KM SOUTH OF VI A - SAN Dl EGO, CA 92111 $3,621  04/26/10
DE LA VALLE UNDERC ' (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HB4C SWPPP
11- SD-5-35.7/38.5 I'N SAN DI EGO COUNTY I N SAN DI EGO COFFMAN SPECI ALTI ES, | NC. ETEZADI, AMR $35, 444,519 08/15/07  100%
11- 23584 SOLANA BEACH AND ENCI Nl TAS FROM SAN  4375-260 JUTLAND DRI VE 7177 OPPORTUNI TY ROAD $33, 375, ogg ({g; %f{; 8273 96%
DI EGUI TO Rl VER BRI DGE TO SAN ELIJO SAN DI EGO CA 92117 SAN DI EGO, CA 92111
LAGOON BRI DGE ' (858) 467- 4090
CONSTRUCT HOV LANE
HB4C SWPPP
11- SD-5-39. 8/ 71. 9 IN SAN DI EGO COUNTY AT VAR QUS CAROLI NO CONSTRUCTI ON CORP.  RAFI Q AHMAD $1, 268,447 04/ 10/ 09 0%
11- 291304 LOCATI ONS FROM Bl RM NGHAM DRI VE 3035 EAST 8TH STREET 2863 CARMEL VALLEY $0  04/28/09 0%
OVERCROSSI NG TO SAN MATEO CREEK ROAD $0
NATI ONAL CI TY, CA 91950
BRI DGE DEL MAR CA 92014
CLEAN AND TREAT BRI DGE DECKS .
VB VPCP (858) 688- 1415
11- SD-5-50. 9/ 52. 8 I'N SAN DI EGO COUNTY | N CARLSBAD AND NMBJS MANAGEMENT SERVI CES, | NC. HURTZI G, JOHN $1, 843,462 09/ 26/ 07 0%
11- 239604 OCEANSI DE FROM BUENA VI STA LAGOON P.O BOX 52797 7177 OPPORTUNI TY ROAD $1, 552,036 11/06/07 0%
BRI DGE TO BROOKS STREET OVERCROSSI NGRI VERSI DE. CA 92517 SAN DI EGO, CA 92111 $5,476 12/28/11
H GHVAY PLANTI NG ' (858) 467- 4086 PLANT EST
HA25 SWPPP SATIS
11- SD-5-52. 8/ 54. 9 IN SAN DI EGO COUNTY | N OCEANSI DE FROMP&D LANDSCAPE MANAGEMENT HURTZI G, JOHN $1, 307,372 08/ 09/ 07 0%
11- 239504 BROOKS STREET OVERCROSSING TO 0.1 KM999 TOAN AND COUNTRY RD, FIR4 7177 OPPORTUNI TY ROAD $925,184 09/18/07 0%
NCRTH OF CAVP DEL MAR OVERCROSSING . SAN Dl EGO, CA 92111 $14,814 10/24/11
PLANTI NG AND | RRI GATI ON ’ (858) 467- 4086 PLANT EST
HA25 SWPPP SATIS
11-SD-8-9.3/9. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON COMVPANY $318,007 05/20/09 0%
11-291604 LA MESA FROM 0.3 M LE VEST TO 0.2 P O BOX 229000 $0 06/ 04/ 09 0%
M LE EAST OF LAKE MURRAY BLVD $0

SAN DI EGO CA 921929000
(858) 587- 3600

OVERCROSSI NG

RAVP PAVEMENT REHABI LI TATI ON
HA22 WPCP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15-. 4/ 19. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON CHASE GENERAL $345,980 05/ 27/09 0%
11-294404 VARI QUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON | NC $0  06/04/09 0%
UPGRADE EXI STI NG SI GNS 1792 KAl SER AVENUE $0
I RVINE CA 926145706
HA22 WPCP (949) 252- 0441
11- SD- 15- 3. 2/ M4. 1 I'N SAN DI EGO COUNTY IN SAN DI EGO ON  ACCU CONSTRUCTI ON, | NC. ARI NDUQUE, RAY $4,589,190 09/ 10/ 07 0%
ié &7%% ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD 7177 OPPORTUNI TY ROAD $4, 159,578 10/ 25/ 07 0%
-(083) PLANTI NG AND | RRI GATI ON SAN D EGD. CA 92111 $26,087 03/21/12
--0) PERRIS, CA 92570 '
(858) 467- 4084 PLANT EST
HA25 SWPPP SATIS
11- SD-15-8.9/9. 7 IN SAN DI EGO COUNTY (S| NK HOLE) ERRECAS | NC $1, 000, 000 03/ 01/ 98 0%
11-233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 9
ER -( ) $0 0%
--0) SPRI NG VALLEY CA 91979
HA23
11- SD- 15- 10. 4/ 21. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO ON COFFMAN SPECI ALTI ES | NC. MCM LLAN, STEVE $61, 787,408 07/ 25/ 08 18%
11- 270924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRI VE SUITE 260 13560 EVENI NG CREEK %2' ggg' igg 82; 825 (1)2 35%
CONSTRUCT MANAGED LANES DRI VE N. ' '
SAN DI EGO, CA 92117
SAN DI EGO, CA 92128
HBAC SWPPP (858) 688- 1435
11- SD- 15- 10. 5/ ML5 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. SILVA, GUS $51, 592, 762 05/12/08 37%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/ 15 10050 BLACK MOUNTAI N ROAD 13560 EVENI NG CREEK $é§, 229{ &133% 8?5 (1)5 22 42%
SEPARATI ON TO CARROLL CANYON ROAD SAN DI EGO, CA 92126 DRI VE NORTH » 0%
OVERCROSSI NG SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 688- 1521
11- SD- 15- 16. 0/ ML9. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. ONTOY, HARVELL $69, 048, 777 02/ 08/ 08 41%
11- 270934 M RA MESA BOULEVARD UNDERCROSSI NG TO 10050 BLACK MOUNTAI N ROAD 13220-112 EVEN NG $§%’ igg' ggi 8%5 ﬂ; fﬁ 48%
0.3 KM SQUTH OF ROUTE 56/ 15 CREEK DRI VE ! !
SEPARATI ON OVERCROSSI NG SAN DIEGO, CA 92126 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 679- 4563

HB4C SWPPP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 18. 6/ M27. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $51,410,186 07/10/06  100%
i(lj (’3/?8?24_(201) \ ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $49, 222’ gﬂ 8;; gi; 82 97%
ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH :
51(152;);(1) ?;(OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081 SAN DI EGO, CA 92128
) ) CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 688- 1430
HB4C
11- SD- 15- 18. 8/ M21. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO ON S| ERRA LANDSCAPE COVPANY SAGGESE, CARM NE T. $2,542,772 05/ 12/ 08 20%
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DI NAH SHORE DRI VE 13560 EVENI NG CREEK $1, 068,499  06/10/ 08 42%
HPLU- 6211- (064) N $102,809 09/26/12
15/ 56 SEPARATI ON TO CAM NO DEL NORTE DRI VE NORTH ( NORTH
?)2- 11 0- (4N UC AND ON RTE 56 FROM 0 PALM DESERT, CA 92211 RR
o H GHWAY PLANTI NG AND | RRI GATI ON
HADS SWPPP SAN DI EGO, CA 92128
(858) 688- 1497
11- SD- 15- 20. 5/ 28 IN SAN DI EGO CO. ON |-15 FROM CARMEL FCI CONSTRUCTORS JEFF TURNER MCM LLAN, STEVE $1, 001,000 10/25/07  100%
11- 293804 MIN ROAD OC TO CLARENCE LANE UC 15950- N BERNARDO CTR DRI VE 13560 EVENI NG CREEK $884, 8% (1)% gi; 8; 88%
REPAI R MBGR & SI GNS; PLC EROCSI ON SAN DIEGO, CA 92127 DRI VE NORTH
CONTROL SAN DI EGO, CA 92128
HA23 (858) 688- 1435
11- SD- 15- 21. 9/ M23. 9 IN SAN DI EGO COUNTY | N SAN DI EGO FROMEAST BAY CONSTRUCTI ON CO., | NCSAGGESE, CARM NE T $1, 238,261 02/ 19/09 22%
11- 260724 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 4 41120- G ELM STREET 13560 EVENI NG CREEK $81,838 03/20/09 7%
HPI(_)U- 6211- (080) KM NORTH OF RANCHO BERNARDO ROAD e e 9rees Rl VE $32, 771 04/09/ 13
UNDERCRGSSI NG ' SAN DI EGO, CA 92128
I NSTALL PLANTI NG AND WATER SYSTEM .
HBAC SvPPP (858) 688- 1542
11- SD- 15- 24. 0/ M26. 5 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $93, 377,029 09/ 09/ 04 0%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON $91, 534, 179 09/ 22/ 04 9
13560 EVENI NG CREEK 0%
ACI M 015 -(196) 2 UNDERCROSSI NG TO 0.7 KM SOUTH OF VI A 2585 BUSI NESS PARK WAY DRI VE NORTH $40,520  11/01/09
-0 RANCHO PARKVWAY OVE VSTA CA 2081 SAN DI EGO, CA 92128 PLANT EST
CONSTRUCT MANAGED LANES ' .
HB4C SWPPP (858) 748- 4261 SATI S
HB4C
11- SD- 15- 24. 4/ M7 I'N SAN DI EGO COUNTY | N SAN DI EGO AND EAST BAY CONSTRUCTI ON COVPANY SAGGESE, CARM NE T. $849, 261 09/ 22/ 08 89%
11- 295104 629,984 10/ 27/ 08
ER 45A0-(004) E ESCONDI DO FROM DUENDA ROAD 41120- G ELM STREET 13560 EVENI NG CREEK 2315 o 06; 07; o 74%
OVERCRGSSI NG TO VI A RANCHO PARKVWAY VURRI ETA CA 92562 DRI VE NORTH ( NORTH '
-0 OVERCROSS! NG : TRLR)
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92128

HA25 WPCP
(858) 688- 1497
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 26. 0/ 30. 2 IN SAN DI EGO COUNTY | N AND NEAR FLATI RON CORP. BREYER, RI CHARD $47,737,561 11/20/08 14%
11- 270814 7,138,626 12/10/08
A M 015 - (203N ESCONDI DO AT VARI OUS LOCATI ONS FROM 1770 LA COSTA MEADOWS DRIVE 13560 EVENI NG CREEK 21 goo 020 1210098 15%
0.1 KM'S OF HI GHLAND ROAD OC TO 0.2 DRI VE NORTH » SV
LN?)Z 11 0-(2N) KM N OF NI NTH AVENUE UG SAN MARCOS, CA 92078 SAN DI EGO, CA 92128
o CONSTRUCT MANAGED LANES - NORTH .
HBAC SWPPP (858) 688- 1430
11- SD-15-27.3/0 I'N SAN DI EGO COUNTY | N ESCONDI DO AT WEI R CONSTRUCTI ON CORPORATI ON CARDENAS, VI CTOR $5, 787,623 08/ 20/ 08 46%
11- 270894 924,062 09/ 26/ 08
OMLN- 6211- ( 059) NORTH COUNTY FAI R OVERCROSSI NG 2255 BARHAM DRI VE 13560 EVEN NG CREEK 2106 203 02/ 24/ 10 17%
CONSTRUCT BARRI ER TRANSFER MACHI NE DRI VE '
--0) ESCONDI DO, CA 92029
SAN DI EGO, CA 92128
HBAC VPCP (858) 688- 1524
11- SD- 15- 30. 0/ 31. 5 IN SAN DI EGO COUNTY | N ESCONDI DO FROMATKI NSON CONTRACTORS, LP JAVED, FARI DUN $48,544,191 07/21/08 21%
11-2T0824 NI NTH AVENUE UNDERCROSSI NG TO ROUTE 27422 PORTOLA PARKWAY 13560 EVENI NG CREEK $15, 409,304 08/06/08 3204
CIM 015 -(202)3 $2,249,762 11/08/11
15/ 78 SEPARATI ON DRI VE
CM(_;\I- 6211- (053) CONSTRUCT MANAGED LANES FOOTHI LL RANCH, CA 92610 SAN DI EGO, CA 92128
HBAC SWPPP (858) 583- 3423
11- SD- 15- 45. 9/ 0 IN SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL ENG  JUAREZ, DANI EL $708, 180 02/ 04/ 09 70%
11-291504 LOCATI ONS 1792 KAl SER AVENUE 2863 CARVEL VALLEY $2§g, 338 85; %(7)5 gg 37%
TREAT BRI DGE DECK ROAD :
IRVINE, CA 92614-5706
DEL MAR CA 92014
VB VPCP (858) 688- 1501
11-SD-52-2.6/5. 9 IN SAN DI EGO COUNTY I N SAN DI EGO ON NATURE' S | MAGE HURTZI G, JOHN $408, 039 05/ 30/ 08 0%
11- 288404 ROUTE 52 AND ON ROUTE 805 20472- 102 CRESCENT BAY DR. 7177 OPPORTUNI TY ROAD $358,134  06/20/08 0%
CONVERT | RRI GATI ON SYSTEM SAN DI EGO, CA 92111 $2,281 05/18/10
LAKE FOREST, CA 92630
(858) 467- 4086 PLANT EST
HAZS WPCP SATI S
11-SD-52-4.9/6. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON CO. MOEN, M KE $1,992,975 09/24/08  100%
11- 283704 0.6 M LES WEST OF CONVOY STREET 6465 MARI NDUSDRY DRI VE 9851 BUENA VI STA AVE. $1, 222’ Igi (1)85 (2)?5 gg 100%
OVERCROSSI NG TO 0.7 M LES EAST OF SAN DI GO, CA 92102 SANTEE, CA 92071 ' 06/ 30/ 09
CONVOY STREET OVERCROSSI NG ' (619) 596- 3226 OVER RUN

HA22 WPCP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-52-5.8/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  PACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $254,558 06/ 17/ 08 0%
11-288504 ROUTE 52 AND ROUTE 163 P.O. BOX 77038 7177 OPPORTUNI TY ROAD $2§g, gl;% 22; gg; 82 0%
CONVERT | RRI GATI ON SYSTEM '
CORONA, CA 92877 SAN DI EGQ, CA 92111
(858) 467- 4086 PLANT EST
HA25 WPCP SATIS
11-SD-52-7.4/13.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GAYON, ALBERTO $18, 633,050 01/ 16/ 08 97%
11-267304 0.1 MLE EAST OF ROUTE 52/ 15 6465 MARI NDUSTRY PLACE 817 SWEETWATER ROAD $15, 957, 4;3 85; 8‘515 gg 86%
SEPARATI ON TO MAST BLVD SPRI NG VALLEY, CA 91977
SAN DI EGO, CA 92192- 9000 '
UNDERCRGCSSI NG (619) 697-0217
CONSTRUCT AUXI LI ARY LANE
HB4C SWPPP
11- SD-52-14. 1/ 16. 3 IN SAN DI EGO COUNTY AT VARI OUS ERRECA' S, | NC. FI TZQ BBON, EDWARD $60, 793,207  11/27/ 07 47%
11-010614 LOCATI ONS 12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VI STA $37?$833’ ggé 1%5 g(l)j 2(7) 62%
CONSTRUCT FOUR- LANE FREEWAY AVENUE '
LAKESI DE, CA 92040
SANTEE, CA 92071
HELA - (619) 995- 7334
11- SD-52-16. 2/ 17. 8 I'N SAN DI EGO COUNTY | N SANTEE FROM  FLATI RON VEST, | NC. MOEN, M KE $27, 968,389 12/17/08 19%
11-2T0104 CUYAMACA STREET OVERHEAD TO MAGNOLI A 1770 LA COSTA MEADOWS DRIVE 9851 BUENA VI STA AVE. $5, 409,985 12/30/08 19%
STPL- 6211- (077) $1,018, 146 11/23/10
AVENUE UNDERCROCSSI NG KP 26. 1/ 28. 6 SANTEE, CA 92071
-0 TO CONSTRUCT A FOUR LANE DI VI DED SAN MARCCS,  CA - 92078 (619) 995- 7335
HE14 SWPPP
11-SD-52-17.0/17. 7 I'N SAN DI EGO COUNTY | N AND NEAR SKANSKA USA CI VI L VEST MOEN, M KE $66, 924, 202 04/ 10/ 08 41%
ﬁllDle}Tg(Z)gi—(OYS) c SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD 9851 BUENA VI STA AVE. $§§, %2’ gg% 2‘215 gg; 23 48%
CONSTRUCT FREEWAY AND | NTERCHANGE SANTEE, CA 92071 T
LU62- 11 0- ( 6E) RI VERSI DE, CA 92092- 2405
0 (619) 596- 3226
HE14 SWPPP
11-SD-78-9.9/10.5 I'N SAN DI EGO COUNTY | N SAN MARCCS HAZARD CONSTRUCTI ON COVPANY  LEVI NE, GARY $368, 126 05/ 20/ 09 0%
11- 296304 FROM SM LAX ROAD UNDERCROSSI NG TO 0.1 P. O BOX 22900 5825- 102 AVENI DA :g 82; 2‘{? gg 0%
M LE VEST OF RANCHO SANTA FE ROAD SAN DI EGOL CA 82192- 5000 ENCI NAS
OVERCROSSI NG : | CARLSBAD, CA 92008
I NSTALL PORTLNAD CEMENT BARRI ER (760) 929- 3232

HB1 WPCP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 79- 20. 2/ 35. 3 IN SAN DI EGO COUNTY AT SANTA YSABEL ALL AVERI CAN ASPHALT RAFI Q AHMAD $1,727,061 04/ 13/ 09 48%
11-277704 MORETTI S AND WARNER SPRI NGS FROM VEST P. O. BOX 2229 2863 CARMEL VALLEY $155, 438 04; 24; 09 9%
JUNCTI ON ROUTE 78 TO 0.2 MLE N OF - ROAD $155,438  08/03/09
CAM NO SAN | GNACI O CORONA DEL MAR CA 92014
HOT M X ASPHALT OVERLAY .
™ VPCP (858) 688- 1415
11-SD-94-1. 4/ 9. 3 IN SAN DI EGO COUNTY AT VAR OUS TRUESDELL CORPORATI ON AMBLE, TOR $617,617 05/14/08  100%
11- 285404 LOCATI ONS FROM ROUTE 94/5 SEPARATI ON1310 W 23RD STREET 9851 BUENA VI STA AVE. $576,856 06/12/08 0
TO GROVE STREET OVERCRGOSSI NG TENPE A7 85282 SANTEE, CA 92071 $0 gg; gg; gg
CLEAN AND TREAT BRI DGE DECK ' (858) 688- 1509 COVPLETED
HVB wecP
11-SD-94-8.3/8.7 IN SAN DI EGO COUNTY IN LA MESA AND  WESTERN Rl M CONSTRUCTORS, . TRAN, DUNG $1,159, 971 10/ 31/ 08 0%
11- 003504 LEMON GROVE FROM MASSACHUSETTS AVENUE 912- 108 ANDREASEN DRI VE 2863 CARVEL VALLEY $1,107,102 11/24/08 0%
STPL- 6211- ( 049) UC TO 0.6 KM EAST OF MASSACHUSETTS ol b0 G 52026 oD $5,352 11/17/09
0 AVENUE UC DEL MAR CA 92014 PLANT EST
CONSTRUCT SOUND WALL .
HE14 WPCP (858) 720- 2115 SATI' S
11- SD- 94- 11. 3/ 13. 8 IN SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMI SERVI CES ARI NDUQUE, RAY $521,466 05/21/07 0%
11-276414 0.2 M EAST OF BANCROFT DRI VE 999 TOAWN AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD $482,314  06/11/07 0%
UNDERCRGOSSI NG TO VI A MERCADO SAN DI EGO, CA 92111 $1,952  09/22/10
TREE PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4084 PLANT EST
HAZS WPCP SATI S
11- SD-94-17. 5/ 17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $356,470 05/ 05/ 04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $341, 420 05/ 19/04 0%
$4,072 08/05/09
RANCHO M GUEL ROAD W NCHESTER, CA 92596 SAN DI EGO, CA 92111
PLANTI NG AND | RRI GATI ON ’ (858) 467- 4084 PLANT EST
HA25 SWPPP SATIS
11- SD- 94- 52. 9/ 65. 4 IN SAN DI EGO COUNTY NEAR CAMPO FROM ORTI Z ASPHALT PAVI NG | NC. REYES, JULIO $2,123,022 02/ 13/09 64%
11- 296404 0.8 MLE EAST OF BUCKMAN SPRI NGS ROAD 382 E. ORANGE SHOW ROAD 817 SVWEETWATER ROAD iggg, ;82 83; 2471; gg 38%

HVL

State of California Department of Transportation

TO ROUTE 8/ 94 SEPARATI ON

RUBBERI ZED HOT M X ASPHALT OVERLAY SAN BERNARADI NO, CA -~ 92408

SPRI NG VALLEY, CA 91977
(858) 688- 1091
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-125-9. 2/ 9. 2 IN SAN DI EGO COUNTY | N AND NEAR P & D LANDSCAPE MGMI. SERVI CESHURTZI G, JOHN $1,512,877 07/18/06  100%
11-091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOWN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $1, 470, 0;3 8;; %; 82 100%
0.1 KM VEST OF ROUTE 125 TO 0.1 KM RANGE. CA 92868 SAN DI EGO, CA 92111 05/ 26/ 09
SQUTH OF BONI TA MEADOWAS LAN (858) 467- 4086 PLANT EST
M TI GATI ON PLANTI NG
HE14 SWPPP SATIS
11- SD-125-9. 6/ T20. 8 IN SAN DI EGO COUNTY AT VARI OUS VALLEY SLURRY SEAL COMPANY $811,190 06/01/09 0%
11-296804 LOCATI ONS FROM ELKELTON PLACE P O BOX 981330 $0 06/ 16/ 09 0%
UNDERCROSSI NG TO 0.4 M LE NORTH OF $0
GROSSMONT COLLEGE DRI VE VEST SAGRAMENTO CA 95798
PLACE M CROSURFACI NG ON RAMPS (916) 373- 1500
HMLA wecP
11- SD- 163-. 6/ 7 IN SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORPOR OF CALI FORNI ARAFI Q AHMAD $864, 908 02/ 02/ 09 65%
11-2910U4 LOCATI ONS 1310 W 23RD STREET 2863 CARMEL VALLEY $845, Oég 825 %5 gg 93%
CLEAN AND TREAT BRI DGE DECK ROAD
TEMPE, AZ 85282
DEL MAR CA 92014
VB VPCP (858) 688- 1415
11- SD-163-.7/2.5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PATRI OT GENERAL ENGI NEERI NG, | NBAGUBE, JUN $627,778 05/ 27/ 09 0%
11- 295504 VARI OQUS LOCATI ONS FROM 0.2 M LE 5480- 204 BALTI MORE DRI VE 1463 BROADWAY :g 06/ 16/ 09 0%
SOUTH OF ROUTE 5/ 163 SEPARATION TO
LA MESA CA 91942 EL CAJON, CA 92021
ROBI NSON AVENUE OVERCROSS (858) 688- 1438
SLOPE PAVI NG AND FENCE REPLACEMENT
HB4N SWPPP
11- SD-188-/ . 2 IN SAN DI EGO COUNTY AT TECATA FROM ERRECA'S, |NC. AGUI LAR, PEDRO $16, 278,913 10/ 26/ 06 0%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $15, 963, 100 11/ 20/ 06 0%
HPD- P188- ( 001) $9,402 07/01/09
--() OF THI NG ROAD LAKESI DE, CA 92040 EL CAJON, CA 92021 06/ 23/ 09
COMMERCI AL VEHI CLE ENFORCEMENT ’ (858) 688-1372 PLANT EST
HA42 SWPPP SATIS
11- SD-805-6. 1/ 8 IN SAN DI EGO COUNTY I N CHULA VI STA  SKANSKA USA CIVIL GAYON, ALBERTO $2,168,902 06/ 18/ 08 0%
11- 276204 1,942,457 07/10/08
2G d 908 - (606) 6 AND BONI TA FROM 0.1 KM NORTH OF 9543-4 HEINRICH HERTZ DRIVE 817 SWEETWATER ROAD $ AU 0%
TELEGRAPH CANYON ROAD UNDERCROSSI NG SAN DI EGO CA 92154 SPRI NG VALLEY, CA 91977 !
-0 TO 0.4 KM NORTH OF BONI TA ' (760) 594- 2006 PLANT EST
I NSTALL RAMP METERS AND HOV LANES SATI S

HB4N SWPPP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-905-8. 6/ 11. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMSKANKSA USA Cl VI L VEST OLSON, TED $62,573,117 01/30/08 42%
ﬁé[_?fégﬁ N 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALI FORNI A DI STRI CT | NC. 8863 Al RWAY ROAD %?' 23% g% 225%5 (1)3 41%
U211 O-EZNH; o WEST OF THE MEXI CO BORDER 9543-4 HEINRICH HERTZ DRIVE  SAN DI EGO, CA 92154 R
) ) CONSTRUCT NEW FREEWAY .

6211- 073-() SAN DI EGO, CA 92154 (619) 661- 6406
HE14 SWPPP
11- SD-905- 9. 5/ 15 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST SUKUT $57, 095, 736 05/ 08/ 09 0%
11-288804 1.2 KM EAST OF ROUTE 805/ 905 CONSTRUCTI ON' A JOI NT  VENTURE $0  05/20709 0%
SARR- A905- ( 019) $0 ?

SEPARATI ON TO 0.8 KM EAST OF 1770 LA COSTA MEADOAS DRI VE
A- A905- (019) N BRI TANNI A OVERCROSS! NG
--0) CONSTRUCT NEW FREEWAY - PHASE 1B SAN MARCOS CA 92078
HE14 SWPPP (760) 916- 9100
11- SD-5506-/0 IN SAN DI EGO COUNTY I N SAN DI EGO AT  CHOCTAW CONSTRUCTI ON COVPANY, COLLINS. TOM $587,534 08/ 21/ 08 98%
LI e MEUTRO OMGEHSmC e 1050 Tanx ST L S oo

s O_ESE)) BUI LDI NG 23839 OAK MEADOW DRI VE SAN DI EGO, CA 92110 :
. . REMODEL DI STRI CT BUI LDI NG -

--0) RAMDNA, CA 92065 (619) 688- 6893 SUSPENDED
TEAL
11- SD-5702-/0 I'N SAN DI EGO COUNTY AT BOSTONI A VHI LLOCK CONTRACTI NG | NC $236,982 06/ 08/ 09 0%
11-281604 MAI NTENANCE STATI ON AT 1463 EAST P O BOX 2322 $0 06/ 26/ 09 0%

BROADVWAY $0

REMEDI ATI ON OF CONTAM NATED solLs A MESA CA 91943

(619) 579- 0700

HA42 WeCP

Totals: Authorized Final Amt: $899, 779, 864 Completed to Date: $478, 726, 202 Work ThisMonth: $23, 911, 931




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1MP-7-3.7/6.9 11- 068024
11-1MP-7-/1.2 11- 296004
11-1MP-78-15.5/41 11- 277604
11-1WMP-78-12.1/15.2 11-167884
11-1MP-98-1.5/22 11- 277904
11-1WMP-111-11.4/22.2 11- 256204
11-1WMP-111-4.7/T8.2 11-276614
11-SD-5-8.6/ 10 11-0786U4
11-SD-5-35.7/38.5 11-2358U4
11-SD-5-12.4/16.1 11- 290904
11-SD-5-15.1/15.1 11- 284804
11-SD-5-16.2/19. 7 11- 291104
11-SD-5-33.7/54.9 11- 290004
11-SD-5-34.7/35.7 11- 065104
11-SD-5-39.8/71.9 11- 291304
11- SD-5-50. 9/ 52. 8 11- 239604
11-SD-5-52.8/54.9 11- 239504
11-SD-8-9.3/9.8 11- 291604
11-SD-15-.4/19.6 11- 294404
11- SD- 15- 20. 5/ 28 11- 293804
11-SD-15-10.4/21.2 11- 270924

11- SD- 15-16. 0/ ML9. 3 11-2T0934
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Cnty Rt Pm
11- SD- 15- 18. 6/ M27.
11- SD- 15-18. 8/ M21.
11- SD- 15- 21. 9/ M23.
11- SD- 15- 24. 0/ M26.
11- SD- 15- 24. 4/ M27
11- SD- 15- 26. 0/ 30. 2
11-SD- 15-27.3/0
11-SD-15-3.2/ M4. 1
11-SD-15-8.9/9.7
11- SD- 15-10. 5/ ML5
11-SD-15-30.0/31.5
11-SD- 15-45.9/0
11-SD-52-2.6/5.9
11-SD-52-4.9/6.2
11-SD-52-5.8/7.5
11-SD-52-7.4/13. 3
11-SD-52-14.1/16.3
11- SD-52-16.2/17.8
11-SD-52-17.0/17.7
11-SD- 78-9.9/10.5
11- SD-79-20. 2/ 35. 3
11-SD-94-1.4/9.3

g ©O© ©O©

Statement of Ongoing Contracts - Index

Contract

11- 080944
11- 260714
11- 260724
11- 080924
11- 295104
11- 270814
11- 270894
11- 070404
11- 233204
11- 270914
11- 270824
11- 291504
11- 288404
11- 283704
11- 288504
11- 267304
11- 010614
11- 270104
11- 2T0004
11- 296304
11- 277704
11- 285404

Page
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District

Federal Aid
-
-S-

Cnty Rt Pm
11-SD-94-8.3/8.7
11-SD-94-17.5/17.7
11-SD-94-52.9/65. 4
11-SD-94-11. 3/13.8
11-SD-125-9.2/9.2
11- SD- 125- 9. 6/ T20.
11-SD- 163-.6/7
11-SD-163-.7/2.5
11-SD-188-/.2
11- SD-805-6. 1/ 8
11- SD-905-8. 6/ 11. 6
11- SD- 905-9. 5/ 15
11- SD-5506-/0
11-SD-5702-/0

11

Statement of Ongoing Contracts - Index
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Statement of Ongoing Contracts - Federal Aid

Category

Contract

11- 003504
11-176424
11- 296404
11- 276414
11- 091894
11- 296804
11-2910U4
11- 295504
11- 256504
11- 276204
11- 091824
11- 288804
11- 264804
11- 281604

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( SECONDARY)

Page
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Bid + CCO

$204, 964, 678
$30, 466, 487

Work Comp

$159, 745, 254
$7, 699, 719



District
Federal Aid
- SH-
- ER-

District Total:

Statement of Ongoing Contracts - Federal Aid

11
Category
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$332, 473, 509
$1, 849, 261
$330, 025, 929
$899, 779, 864

Work Comp
$184, 130, 651
$629, 984
$126, 520, 594
$478, 726, 202

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
11 $7,811, 720

Work completed this Period: $7,811, 720
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